



COUNTRY PROGRAMMING

Ms. Elizabeth A. Bechdol
Deputy Director-General
The Food and Agriculture Organization of the
United Nations
Viale delle Terme di Caracalla, Rome 00153
Italy

Date : 15 June 2022
Reference : DCP/2022/343
Page : 1 of 2

Subject: No-Cost Extension to the “Update of the Climate Change Adaptation Plan for the Forestry, Agriculture and Livestock Sector” (Grant Number CHL-RS-005)

Dear Ms. Bechdol,

We present this letter regarding the Readiness Proposal for the Republic of Chile titled, “Update of the Climate Change Adaptation Plan for the Forestry, Agriculture and Livestock Sector,” (Grant Number CHL-RS-005), and wish to refer to the following:

- (i) Framework Readiness and Preparatory Support Grant Agreement (Framework Agreement) between the Green Climate Fund (GCF) and the Food and Agriculture Organization of the United Nations (FAO), dated 11 November 2016, as amended by the Amended and Restated Framework Agreement dated 17 May 2018, as amended by the Second Amended and Restated Framework Agreement dated 25 August 2020;
- (ii) The Approved Readiness and Preparatory Support Programme Proposal for "Update of the Climate Change Adaptation Plan for the Forestry, Agriculture and Livestock Sector," implemented by FAO, approved by the Fund on 2 December 2019 (Approved R&P Support Proposal), and the Notification of Approval letter dated 5 December 2019;
- (iii) Letter dated 29 May 2020 on the six-month no-cost extension due to the potential impact of the COVID-19 pandemic on the implementation;
- (iv) Project extension request received on 28 March 2022, from FAO, requesting the Fund to extend the implementation timeframe of the above referenced Approved R&P Support Proposal with no additional cost; and
- (v) Recent discussions between the Government of the Republic of Chile, FAO, and the Fund for a no-cost extension to complete the Readiness Support activities.

We are pleased to inform you that the Fund agrees to extend the implementation timeframe from 3 June 2022 to 4 February 2023 within the originally agreed grant amount of USD 499,695 to complete the activities under the Approved R&P Support Proposal.

During the extended implementation timeframe of the Approved R&P Support Proposal, the reporting schedules should follow Section 9.02, Clause 9 Monitoring, Evaluation and Reporting and Section 10.02, Clause 10 Financial Statements of the Framework Agreement.

Except as specifically amended by this letter, the Approved R&P Support Proposal, shall remain unchanged and in full force and effect.

Please confirm your agreement to the foregoing, on behalf of FAO, by countersigning and dating the confirmation set forth below, which shall constitute the Addendum 2 to the Approved R&P Support Proposal, and an integral part of the Framework Agreement, and returning one fully signed original of this letter to us, whereupon it shall become effective as of the date of countersignature.

Yours sincerely,



Officer in Charge for
Carolina Fuentes
Director

The above terms and conditions are accepted by FAO.

By: Elizabeth Bechdol

Ms. Elizabeth A. Bechdol
Deputy Director-General
FAO

Date: 16 June 2022

cc: Ms. Claudia Sanhueza, Undersecretary, Ministry of Finance, Republic of Chile